



Summary Projects List by Project Manager

Friday, February 11, 2011

8:31:39 AM

Proi-No.	Project Title	Location	Manager	Contractor	Contractor Phone	Start-Date	Compl-Date
101018	AHU Starters - Phase II		Chapa	Eaton Corporation		6/29/2010	9/30/2010
100604	Athletic Scoreboards		Contreras			9/27/2010	2/1/2011
090923	Bldg Lighting Upgrades - T-8/Auto Switch		Contreras			3/1/2009	3/1/2011
101013	Eckhardt Hall Air Handler Units		Contreras			12/1/2010	3/1/2011
101041	MSUB Boiler Repairs	Center East Mech Room	Contreras	Weathertrol (Office)	(361) 884-3851	6/1/2010	1/31/2011
101028	HEF2010-College Hall & Nierman Generators		Culbertson	FSG	(361) 438-3951	7/8/2010	2/23/2011
100504	HEF2010-Jones Auditorium Phase I		Culbertson			6/24/2010	3/15/2011
101004	Asbestos Repair/Replace Walls/Siding		Dela Cruz	NA		4/1/2010	2/18/2011

Proj-No.	Project Title	Location	Manager	Contractor	Contractor Phone	Start-Date	Compl-Date
101016	Central Plant #1 HVAC		Dela Cruz	Maltby Builders, Inc.		7/1/2010	2/24/2011
101017	Central Plant #2 HVAC		Dela Cruz	Maltby Builders, Inc.		7/1/2010	2/24/2011
101006	Eckhardt Hall Electrical Panel		Dela Cruz	FSG	(361) 438-3951	6/14/2010	2/18/2011
101035	Turner Bishop HVAC		Dela Cruz	Miller & Miller	(361) 533-4119	6/14/2010	2/24/2011
101010	Upgrade Sidewalk Lighting outside Manning		Dela Cruz	FSG	(361) 438-3951	3/15/2010	2/18/2011
101009	Upgrade Street Lighting, Engineering Blvd.		Dela Cruz	FSG	(361) 438-3951	7/1/2010	2/24/2011
101008	Tier 1 Emergency Notification System		Galvan			1/1/2010	2/15/2011
090906	Campus Asbestos Survey		Garza			9/1/2009	11/30/2010
173039	BES Renovation		Mimberg			5/1/2010	8/1/2011
100803	Pharmacy Bldg Mold Assessment		Mimberg				2/4/2011

Proj-No.	Project Title	Location	Manager	Contractor	Contractor Phone	Start-Date	Compl-Date
173025	Student Apartment Phase I & II Develop		Mimberg				3/1/2011
100601	Central Plant 1 Chiller Repairs		Ramirez			7/5/2010	2/18/2011
100602	Central Plant 2 Chiller Repairs		Ramirez			7/5/2010	2/18/2011
101022B	Mall Landscaping		Ramirez				
101022A	Mall Landscaping Project		Ramirez			6/15/2010	2/18/2011
173005	Citrus Center Building		Standish			9/1/2009	3/15/2011
090932A	Health & Rec, 2nd Floor Music Rooms		Standish			2/1/2010	1/31/2011
090964	Library Fire Suppression /HVAC Syst		Standish			3/1/2010	1/31/2011
091145	Life Services & Wellness Center Expansion	Whole Building	Standish	Nouveau Construction	(361) 288-7193	6/10/2010	2/15/2011
090767	Art Kiln Roof		Vera			5/3/2010	2/15/2011

Proj-No.	Project Title	Location	Manager	Contractor	Contractor Phone	Start-Date	Compl-Date
101037	FY10 Campus Roofs		Vera			6/21/2010	2/28/2011
101038	Lynch Clay Tile Roof	Whole Building	Vera	Weatherproofing Tech-Ric Pruitt	(216) 246-0239	9/1/2010	2/28/2011
100405	Rhode Hall CKWRI		Vera	Largin Construction-Billy Largin	(361) 723-1573	8/20/2010	2/15/2011
100404	Rhode Hall Math Lab 308		Vera			6/30/2010	2/15/2011
Total Projects:	32						